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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that received a construction allocation in Fiscal Year (FY) 2005-06 and FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated $106,986,000 to 
construct 135 locally-administered STIP projects.  As of March 28, 2007, 112 projects totaling 
$81,016,000 have been awarded.  Three projects have been cancelled and another project will be 
cancelled, for a total of $969,000 in funds that will lapse.  Extensions for 19 projects were previously 
granted by the Commission.  
 
In FY 2006-07, the Commission has allocated $43,249,000 to construct 32 locally-administered 
STIP projects.  As of March 28, 2007, two projects totaling $9,307,000 have been awarded and 
eight projects have received extensions.  One agency will request a time extension for one project 
at the June 2007 meeting.  The remaining 21 projects are on track for award. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria requiring agencies receiving an allocation for construction in FY 2005-06 to award the 
contract within six months or request a time extension.  Starting with July 2006 allocations, projects 
are subject to Resolution G-06-08 (adopted June 8, 2006), which requires projects to be ready to 
proceed to construction within six months of allocation.  The policy also requires that projects that 
are not awarded within four months of allocation to be reported to the Commission. 
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FY 2005-06 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse  

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 16 $        7,658 15 1 0 6 10 

August 2005 13 $      11,463 13 0 0 4 10 

September 2005 4 $        3,086 4 0 0 0 2 

November 2005 3 $          748 2 0 1 1 2 

December 2005 4 $        1,067 4 0 0 3 4 

February 2006 4 $        1,192 3 1 0 1 3 

March 2006 3 $           813 3 0 0 2 3 

April 2006 40 $     23,254 37 0 3 15 28 

June 2006 48 $      57,705 31 2 15 8 21 

TOTAL 135 $106,986 112 4 19 40 83 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 6 $11,915 1 0 5 0 1 
September 2006 3 $612 0 0 3 0 0 

October 2006 1 $494 0 0 1 0 0 

November 2006 3 $8,272 1 0 2 1 0 

December 2006 6 $6,489 0 0 6 0 0 

January 2007 8 $13,095 0 0 8 0 0 

March 2007 5 $2,372 0 0 5 0 0 

TOTAL 32 $43,249 2 0 30 1 1 

 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare Program 
allocations, as no contract is awarded for these programs. 
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Agency Name Project Title PPNO Allocation Date Award Deadline   Allocation Amount   Project Status 
San Gabriel San Gabriel Boulevard Master Plan of 

Improvements 
07-3434 3-Nov-05 31-May-07 (1) $297,000   The project will be awarded by 

the extended deadline. 
County of Lake Merritt Road Bridge 01-3031R 27-Apr-06 30-Apr-07 (2) $571,000   The project will be awarded by 

the extended deadline. 
City of San Joaquin Main Street Landscaping 06-B002D 27-Apr-06 30-Jun-07 (3) $231,000   The project will be awarded by 

the extended deadline. 
City of Calabasas Route 101 Bike Lane Gap Closure 07-3147 27-Apr-06 30-Apr-07 (2) $559,000   The project will be awarded by 

the extended deadline. 
Sierra County Pearl Street Bridge Replacement 03-1L29 8-Jun-06 30-Jun-07  (4) $173,000   The project will be awarded by 

the extended deadline. 
City of Citrus 
Heights 

Greenback Lane Widening 03-3L08 8-Jun-06 30-Jun-07  (4) $4,000,000   The project will be awarded by 
the extended deadline. 

City of Ukiah Railroad Crossing Rehabilitation 01-4077P 8-Jun-06 31-Mar-07  (5) $172,000   The project will be awarded by 
the extended deadline. 

City of Ukiah ADA Curb Ramps (Phase 5) 01-4095P 8-Jun-06 31-Dec-06   $18,000   The project will be cancelled, as 
it is underfunded. 

City of Ukiah Railroad Crossing Rehabilitation 01-4089P 8-Jun-06 31-Mar-07  (5) $112,000   The project will be awarded by 
the extended deadline. 

City of Morro Bay Quintana Road/Morro Bay Boulevard 
Roundabout 

05-0972 8-Jun-06 30-Jun-07  (4) $473,000   The project will be awarded by 
the extended deadline. 

City of Willits Rehabilitation of East Building of 
Willits Train Station 

01-4081T 8-Jun-06 30-Jun-07 (3) $232,000   The project will be awarded by 
the extended deadline. 

City of Santa Clara San Tomas Aquino Creek Bike Trail, 
Reach 3 

04-2255C 8-Jun-06 30-Jun-07  (4) $2,000,000   The project will be awarded by 
the extended deadline. 

Moss Landing 
Harbor District 

Moss Landing Coastal Trail 05-1839 8-Jun-06 30-Jun-07  (4) $304,000   The project will be awarded by 
the extended deadline. 

Kern County 7th Standard Road 06-E012J 8-Jun-06 31-Dec-07  (5) $640,000   The project will be awarded by 
the extended deadline. 

City of Santa Monica Pedestrian Extensions to Downtown 
Transit Mall 

07-3449 8-Jun-06 31-Aug-07   (4) $1,836,000   The project will be awarded by 
the extended deadline. 

Ventura County Piru-Ranco Camulos Bike Path - 
Centet Street Segment 

07-3565D 8-Jun-06 30-Jun-07  (4) $652,000   The project will be awarded by 
the extended deadline. 

Sacramento County Florin Road Enhancements 03-3L11 8-Jun-06 30-Jun-07  (4) $2,300,000   The project will be awarded by 
the extended deadline. 

San Dieguito River 
Valley Regional 
Open Space Park, 
Joint Powers 
Authority 

Lake Hodge Bicycle/Pedestrian Bridge 11-7421E 8-Jun-06 30-Jun-07  (4) $2,000,000   The project will be awarded by 
the extended deadline. 

Sacramento County Watt Avenue Enhancements 03-2L68 8-Jun-06 30-Jun-07  (4) $7,000,000   The project will be awarded by 
the extended deadline. 

City of Morro Bay Waterfront Boardwalk Improvements 05-0973 8-Jun-06 30-Jun-07  (4) $1,449,000   The project will be awarded by 
the extended deadline. 

San Benito County Hollister Bypass Route 25 05-0002U 20-Jul-06 31-May-07  (4) $7,000,000   The project will be awarded by 
the extended deadline. 

Contra Costa County Reliez Valley Road Pedestrian Path 04-2011T 20-Jul-06 31-May-07 (3) $342,000   The project will be awarded by 
the extended deadline. 

City of San Diego Bird Rock Area Traffic Management 
Plan 

11-7421F 20-Jul-06 31-Jul-07  (4) $2,000,000   The project will be awarded by 
the extended deadline. 

Sierra County Loganville Scenic Byway Visitor 
Center 

03-3115 20-Jul-06 31-May-07  (4) $400,000   The project will be awarded by 
the extended deadline. 

Sierra County Downieville Mountain Bike and Hiker 
Trailhead 

03-3116 20-Jul-06 30-Jun-07  (4) $173,000   The project will be awarded by 
the extended deadline. 

Sierra County Sierra Valley Visitor’s Center 03-3117 7-Sept-06 31-Jul-07 (6) $329,000  The project will be awarded by 
the extended deadline. 
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Sierra County Gold Lake Highway Culvert 

Replacement 
03-1L60 7-Sept-06 30-Jul-07 (6) $158,000  The project will be awarded by 

the extended deadline. 
Sierra County Main Street Alleghany Emergency 

Slide Repair 
03-3137 7-Sept-06 31-Aug-07 (6) $125,000  The project will be awarded by 

the extended deadline. 
Town of Paradise Pearson Road Pedestrian Project 03-3124C 12-Oct-06 30-Apr-07  $430,000  The project will be awarded by 

the deadline. 
City of Fresno Santa Fe Depot Restoration Project 06-B002G 9-Nov-06 31-May-07  $631,000  A time extension will be 

requested at the June meeting. 
Tulare County 
Association of 
Governments 

Reservation Road Improvements 06-8686 9-Nov-06 31-May-07  $334,000  The project will be awarded on 
time. 

Total           $36,941,000     

         

(1) These are extended deadlines approved in June 2006  (Waiver-06-26).      

(2) These are extended deadlines approved in October 2006  (Waiver-06-37).      

(3) These are extended deadlines approved in November 2006  (Waiver-06-41).      

(4) These are extended deadlines approved in December 2006  (Waiver-06-43).      

(5) These are extended deadlines approved in February 2007 (Waiver-07-02).      

(6) These are extended deadlines approved in March 2007 (Waiver-07-05).      
 


